

OPERATING UNIT: **PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE**

CODE	PROGRAM, ACTIVITIES, PROJECTS (PAPS)	PERFORMANCE INDICATORS	PENRO		CENRO	UACS CODE	TARGET	ACCOMPLISHMENT	VARIANCE	PERSON/UNIT RESPONSIBLE (REMARKS/JUSTIFICATION FOR THOSE ACTIVITIES WITH LOW AND HIGH PERCENTAGE ACCOMPLISHMENT)
			AS OF FOURTH QUARTER	TO DATE						
(1)	(2)	(3)	(4)	(5)	(5)	(6)	(7)	(9)	(10)	(21)
		prepared, no.	AKLAN				32	39	-7	
1.3	Property Management	inventory conducted, no.	AKLAN				5	5	0	
		Building (office, hostel, Facility, Other structures)					1	1	0	
		Furniture and Fixtures					1	1	0	
		Vehicle (type of vehicle, serviceable/unserviceable, no. of years; mode of acquisition)					1	1	0	
		office equipment (aircon, genset, sound system, appliances)					1	1	0	
		Survey equipment (UAV, drones, GNSS, ETS, SCUBA gears and accessories and air compressor)					1	1	0	
		inventory report prepared and submitted, no.	AKLAN				1	1	0	
		Report on the Physical Count of Property Plant and Equipment as of December 31, 2020 submitted to COA by end of January 2021	AKLAN				1	1	0	
		Office building maintained, no.	AKLAN				2	2	0	
		buildings and its content insured, no.	AKLAN				2	2	0	
		Furnitures and Fixtures repaired, no.	AKLAN				20	20	0	
		vehicle repaired, no.	AKLAN				25	25	0	
		vehicles maintained, no.	AKLAN				27	27	0	
		vehicles registered and insured, no.	AKLAN				27	27	0	
		office equipment maintained, no.	AKLAN				160	160	0	
		Survey equipment maintained, no.	AKLAN				2	2	0	
		Inventory Custodian Slip (ICS) issued, no.	AKLAN				45	45	0	
		Property Acknowledgment Receipt, no.	AKLAN				60	60	0	
		DV's and other supporting documents	AKLAN				235	238	-3	
		equipment insured, no.	AKLAN				44	51	-7	
		equipment ledger card maintained, (no.)	AKLAN				100	100	0	
		Stock cards maintained, no.	AKLAN				100	100	0	
		Report of supplies and materials issued, no.	AKLAN				12	13	-1	
		Supplies ledger card maintained, no.	AKLAN				188	188	0	
		Preparation of disposal plan of unserviceable PPE based on Inventory and Inspection Report of Unserviceable Property (IIRUP), no.	AKLAN				1	1	0	
		disposal of unserviceable office equipment/waste materials, no.	AKLAN				1	1	0	
		disposal of unserviceable motor vehicles, (no.)	AKLAN				1	1	0	
1.4	Communications	fax messages/e-mail transmitted (no.)	AKLAN PENRO CENRO Boracay				1,500	1,640 1,019 621	-140	
		fax messages/e-mail received/ delivered (no.)	AKLAN PENRO CENRO Boracay				1,700	4,837 2,444 2,393	-3137	
1.5	Records Management	issuance indexed (no.)	AKLAN				175	238	-63	
		copies produced (no.)	AKLAN				950	1,032	-82	
		communications delivered & mailed (no.)	AKLAN PENRO CENRO Boracay				4,900	5,368 3,930 1,438	-468	
		no. of clients served, (no.)	AKLAN PENRO male female CENRO Boracay male female				3,500	4,328 2,413 897 1,516 1,915 995 920	-828	
		certifications issued (no.)	AKLAN				1,400	1,660	-260	
1.6	Budget/Finance Management	vouchers/claims processed, no.	AKLAN				3,000	5,069	-2069	
		budget reports prepared, no.	AKLAN				24	51	-27	
1.7	Accounting	vouchers and payrolls indexed and processed, no.	AKLAN				3,000	3,405	-405	
		certifications issued, no.	AKLAN				100	116	-16	

OPERATING UNIT: **PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE**

CODE	PROGRAM, ACTIVITIES, PROJECTS (PAPS)	PERFORMANCE INDICATORS	PENRO		CENRO	UACS CODE	TARGET	ACCOMPLISHMENT	VARIANCE	PERSON/UNIT RESPONSIBLE (REMARKS/JUSTIFICATION FOR THOSE ACTIVITIES WITH LOW AND HIGH PERCENTAGE ACCOMPLISHMENT)
			AS OF FOURTH QUARTER	TO DATE						
(1)	(2)	(3)	(4)	(5)	(5)	(6)	(7)	(9)	(10)	(21)
3.	Monitor & Evaluate implementation of ENR policies, plans, programs and projects	ENR sites monitored and evaluated, no.					24	26	-2	
		accomplishment reports prepared, no.	AKLAN				57	65	-8	
6.	Preparation of Community Resource Management Framework (CRMF) including map and 5-year workplan	Preparation of Simplified Community Resource Management Framework (CRMF) with CSW reviewed & endorsed to RO, no map and 5-year workplan (FMB Technical Bulletin No. 20) GAD Mainstreamed)	AKLAN	ROLOMAGSGI			1	1	0	Final Technical Review of CRMF with the Regional Office was conducted on October 15, 2021. Submission of outputs on October 29, 2021.
		Preparatory Activities								
		1. Creation of CRMF Facilitators Team						1		
		2. Orientation on Formulation/Preparation of CRMF and FYWP CBFM Pos						1		
		3. Gathering of related documents needed						1		
		4. Community Mapping						1		
		5. Ocular/Reconnaissance survey						1		
		6. Preparation of Maps						1		
		7. Situational Analysis						1		
		8. Integration/Consolidation of outputs for the packaging						1		
		9. Consultation and Ratification and Affirmation						1		
		10. Submission of the Outputs						1		
8.	Price Monitoring of Forest Products	survey and summary report forms reviewed, no.	AKLAN				12	12	0	
14.	Attendance/conduct of local/National Conferences/Meetings and Planning Workshops	report on meetings/ conferences/ workshops/ attended/conducted, no.	AKLAN				12	31	-19	
17.	Fixed Expenditure		AKLAN							
	Support to Contingency Fund									
	Support to Senior Citizen/Youth/PWDA									
	SAA # RVI-101-2021-07-058									
	Allotment for the conduct on the Finalization of Budget Proposal for FY 2022		AKLAN							
III.	NATURAL RESOURCE ENFORCEMENT PROGRAM									
A.	Natural Resources Management Arrangement/ Agreement and Permit Issuance									
A.1	Forest and Forest Resource Use									
	1.1 Issuance of tenurial instrument	Site assessment, mapping and issuance of CBFMA in suitable untenured areas	Tenurial instruments processed and endorsed to FMB, no.	AKLAN	Tangalan & Ibayay		2	2	0	1.) Application for Community Based Forest Management Agreement (CBFMA) of Tangalan Indigenous People's Organization (TIPO) endorsed on November 22, 2021 and 2.) Application for Forest Landuse Agreement for Tourism (FLAgT) of Crown Regency Resorts and Convention Center endorsed on May 21, 2021.
							200	27,525 ha.		
	1.2 Issuance of cutting/harvesting permits and WPP	Lumber dealer, Lumber supply contract and export/import permit	applications/documents received/reviewed processed and endorsed to the RED concerned with recommendations for approval, otherwise, returned to CENRO concerned with comments for further action, no.	AKLAN			2	2	0	The Office had endorsed one (1) application for the issuance of Certificate of Registration as Lumber Dealer. The Vismara Sanchez Enterprises, Inc. Rep. by Ms. Ann Selosa Sanchez located at Brgy. Manoc-Manoc, Boracay Island, Malay, Aklan
	Scaling of lumber/inspection of minor forest products for	applications processed and issued with COV/CTA/Certifications	AKLAN					106	-106	

OPERATING UNIT: **PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE**

CODE	PROGRAM, ACTIVITIES, PROJECTS (PAPS)	PERFORMANCE INDICATORS	PENRO		CENRO	UACS CODE	TARGET	ACCOMPLISHMENT	VARIANCE	PERSON/UNIT RESPONSIBLE (REMARKS/JUSTIFICATION FOR THOSE ACTIVITIES WITH LOW AND HIGH PERCENTAGE ACCOMPLISHMENT)
			AS OF FOURTH QUARTER	TO DATE						
(1)	(2)	(3)	(4)	(5)	(5)	(6)	(7)	(9)	(10)	(21)
1.1	Issuance of Wildlife Permits	wildlife permit applications acted upon within the number of days as prescribed by the law, no. LTP: 1-2 days -CWR: 7 days -WFP: 24 days -WSUP (for show): 7 days -Non-CITES Permit: 5 days -CITES Permit: 2-3 days (BMB) -GP: 7 days	AKLAN				5	5	0	1. Issued one (1) Local Transport Permit to Mr. Matthew Skinner for his African Spurred Tortoise to be transported from Sitio Bulabog, Brgy. Balabag, Malay, Aklan to #13 Carolina Avenue, Villa Sol, Angeles, Pampanga. 2. Another one (1) LTP to Dr. Kim Hazel V. Arafilis of UST for Mangrove species (leaves & barks) Soil (mangrove) for research purposes to UST, España, Manila. 3. Local Wildlife Transport Permit to Niño Nadura - Incense (Kamangyan) 4. Local Wildlife Transport Permit to Atty. Mae Dela Torre-Boria - Bird's Nest Fern. 5. Certificate of Wildlife Registration (CWR) of Jason S. Mesina, African Lovebirds & others.
1.2	Monitoring of Compliance of Certificate of Wildlife Registration (CWR) and Wildlife Farm Permit (WFP) Holders vis-à-vis the Terms and Conditions on the Permit									
b.	Monitoring of Wildlife Registration Holders	annual compliance monitoring report for CWR/WFP holders with attached animal inventory report and supporting documents, no.	AKLAN				1	1	0	On March 19, 2021, MES personnel retrieved the Original Copy of Certificate of Wildlife Reg. (CWR) with CWR No. R-6-2005-0646 issued to Rhodora D. Sulangi. The said CWR is subject for termination. Terminal Report submitted and indorsed to Regional Office dated April 19, 2021
1.3	Operationalization /Mobilization of WTMUs in Airports & Seaport									
1.3.1	Operationalization /Mobilization of WTMUs in Airports	WTMU mobilized (major airports)								
		Kalibo and Caticlan	AKLAN				2	2	0	Caticlan Airport on Nov. 23 & Dec. 9-10, 2021 and Kalibo International Airport on Dec. 3 & 9, 2021 There were no observed/ detected illegal transport of domesticated flora & fauna in the premises of Caticlan and Kalibo International Airports.
1.3.2	Operationalization /Mobilization of WTMUs in Seaports	WTMU mobilized (major seaport)								
		Caticlan	AKLAN				1	1	0	Caticlan Jetty Port on November 26, December 3 & 10, 2021 There were no observed/ detected illegal transport of domesticated flora & fauna in the premises of Caticlan Jetty Port.
	WTMU monthly monitoring report	WTMUs monthly monitoring report submitted to BMB, no.	AKLAN				12	12	0	
1.4	Mobilization of Wildlife Enforcement Officers (WEOs)	WEOs mobilized with monthly consolidated report submitted to BMB, no	AKLAN				12	12	0	
2.	Collection of Revenues	fees collected (Php)	AKLAN				500	700	-200	
3.	Fixed Expenditures		AKLAN							
	Support to GAD									
	Conduct meeting on VAWC	Meetings attended/conducted, no.	AKLAN				1	1	0	
	Installation of GAD Corner	GAD Corner installed/maintained, no.	AKLAN				1	1	0	
	Support to Senior Citizen/Youth/PWDA		AKLAN							

OPERATING UNIT: **PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE**

CODE	PROGRAM, ACTIVITIES, PROJECTS (PAPS)	PERFORMANCE INDICATORS	PENRO		CENRO	UACS CODE	TARGET	ACCOMPLISHMENT	VARIANCE	PERSON/UNIT RESPONSIBLE (REMARKS/JUSTIFICATION FOR THOSE ACTIVITIES WITH LOW AND HIGH PERCENTAGE ACCOMPLISHMENT)
			AS OF FOURTH QUARTER	TO DATE						
(1)	(2)	(3)	(4)	(5)	(5)	(6)	(7)	(9)	(10)	(21)
		150,000/yr/facility								1 - Training Center 5 - Kiosks/Gazebo
d.	ECOTOURISM DEVELOPMENT									
d.3.	Biodiversity Friendly Enterprise	bio-diversity friendly enterprise developed/enhanced, no.					1	1	0	
		Aklan River Watershed Forest Reserve Abaca Processing					1	1		
3	MANAGEMENT OF CAVES AND CAVE RESOURCES									
3.1.	Cave Evaluation and Classification	cave assessment report with recommended classification with map, no.								
		Tigayo Cave 1 Tigayo Cave 3 Kalibo								
	Manpower Development	Attendance to trainings/Workshops/Seminars								
		trainings/workshops/orientations/seminars attended, no.	AKLAN				3	5	-2	
10	Support to Contingency Fund		AKLAN							
10	Support to Senior/Youth/PWDA		AKLAN							
11	Fixed Expenditure		AKLAN							
B.	Protection and Conservation of Wildlife									
1.	Wildlife Resources Management Program									
1.1.	Population and Habitat Monitoring and Protection of Priority Threatened Species									
a.	Marine Turtle Rescue, Rehabilitation, Tagging and Release	consolidated activity/monitoring report submitted to BMB, no.	AKLAN				1	1	0	
b.	Bats (cave bats and flying foxes)	consolidated reports, including photodocumentation submitted to BMB, no.	AKLAN Tigayo Cave				1	1	0	
f.	Asian Waterbird Census	waterbird count conducted in migratory bird sites, no.	AKLAN Camaligan, Batan				2	2	0	
2	Operation and Maintenance of Wildlife Rescue Centers (WRC)									
b.	Maintenance and Improvement of Existing Facilities of Wildlife Rescue Center	Quarterly Status Report submitted to BMB with attached specific reports, as follows:- report/s on rescued wild animals, no.	AKLAN Tangalan				4	4	0	WRC Temporary Facility have the following confined wildlife, (7) Brahminy Kite, (2) Crested Serpent Eagle, (1) Southern Hawk-Eagle, and (1) Visayan Warty Pig. Regular supply of food was undertaken by Abbys Meatshop. Gerry Jonggay is our hired caretaker.
6	Project Management and Supervision PMS		AKLAN							
	Support to Contingency Fund		AKLAN							
	Support to Senior/Youth/PWDA		AKLAN							
C.	Management of Coastal and Marine Resources/Areas									
	Technical Assistance Component									
	TA to LGUs on Coastal and Marine Related Concerns (Assessment, Emergency Response Facilitation, Citizen Science, Validation, Investigation of Reports/Complaints, etc.	LGUs/NGOs/stakeholders assisted, no.	AKLAN				1	1	0	

OPERATING UNIT: PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE

CODE	PROGRAM, ACTIVITIES, PROJECTS (PAPS)	PERFORMANCE INDICATORS	PENRO	CENRO	UACS CODE	TARGET	ACCOMPLISHMENT	VARIANCE	PERSON/UNIT RESPONSIBLE (REMARKS/JUSTIFICATION FOR THOSE ACTIVITIES WITH LOW AND HIGH PERCENTAGE ACCOMPLISHMENT)
						AS OF FOURTH QUARTER	TO DATE		
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(9)	(10)	(21)
			Kalibo						
	Communication, Education, and Public Awareness (CEPA)								
		special events conducted and reports with photo and video documentation submitted including activity feedback results (thru an M&E tool such as brief survey questionnaire or thru quick debriefing/post mortem activity after every event),no.							
			AKLAN			7	8	-1	
		Conduct of Special Events							
		a. World Wetlands Day				1	1		
		b. World Water Day				1	1		
		c. Earth Day				1	1		
		d. Month of the Ocean				1	1		
		e. CTI Day				1	1		
		f. Environment Month				1	1		
		g. International Coastal Cleanup Day				1	1		
		h. Arbor Day				1	1		
		i. International Biodiversity Day							
		j. World Wildlife Day							
	Monitoring and Evaluation								
	Regular Monitoring and Validation of All Activities including CMEMP								
		Quarterly monitoring activities conducted with report submitted, no.	AKLAN			4	4	0	
	Program Support and Management								
	Hiring of CMEMP Extension Officers	Coastal Extension Officers hired,no.				2	2	0	
	Project Monitoring and Supervision								
	Support to Contingency Fund								
	Support to Senior/Youth/PWDA								
	Fixed Expenditure								
D.	Land Management Sub-Program								
	1 Land Disposition/Distribution								
	1.1 Patent Issuance								
	-								
	-	Survey of Residential Areas							
		lot surveyed & transmitted to R.O., no.				400	413	-13	
							38,6426 ha.		
	a.	Residential (disposed under RA 10023 or residential free patent)							
		patents approved and transmitted to ROD within 5 working days, no. has.	AKLAN			294	302	-8	
							9.9330		
	b.	Agricultural Areas							
		Public Land Survey							
		public land survey approved, has.							
		has.				50	82.1445	-32	
		lots					213		
		agricultural							
		patents issued, signed and transmitted to ROD, no. has.				50	594	-544	Additional accomplishments are public land applications received before Dec. 31, 2020 and were processed during this period
							203.3840		
							Corrected Area		
	1.2	Issuance of Special Patents under Section 4 of RA 10023							
		applications reviewed and special patent issued, no				6	8	-2	
	1.3	Management of foreshore areas through issuance of permits/lease contracts							
		applications with CSW and complete documents processed and endorsed to R.O., no				5	10	-5	
		Resolution of Lands Disputes/ Cases							
	1.4	Land Cases Investigated							
	-	ADR proceedings conducted with report submitted, no.				5	5	0	
		SAA # RVI-101-2021-07-061							
		Allotment to support the Compliance and Monitoring for the conduct of ADR activities	AKLAN						

OPERATING UNIT: PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE

CODE	PROGRAM, ACTIVITIES, PROJECTS (PAPS)	PERFORMANCE INDICATORS	PENRO		CENRO	UACS CODE	TARGET	ACCOMPLISHMENT	VARIANCE	PERSON/UNIT RESPONSIBLE (REMARKS/JUSTIFICATION FOR THOSE ACTIVITIES WITH LOW AND HIGH PERCENTAGE ACCOMPLISHMENT)
			AS OF FOURTH QUARTER	TO DATE						
(1)	(2)	(3)	(4)	(5)	(5)	(6)	(7)	(9)	(10)	(21)
1.	Survey, Mapping and Planning	area assessed, ha.	AKLAN				250	372	-122	
			Libacao				25	25		
			Ibajay				105	175		
			Malinao				45	47		
			Makato				25	25		
			Malay				50	50		
			Madalag					20		
			Tangalan					30		
2.	Seedling Production	seedling produced, no. ha					81,600	93,894	-12294	
	Bamboo		AKLAN				400	400	0	
		seedling produced, no. ha.	AKLAN				81,600	93,894	-12294	
			Libacao				10,200	11,730	-1530	
			Manika				50			
			Manika				8,160	9,384	-1224	The area in Libacao, Aklan was reduced to 50 hectares and transferred to Madalag, Aklan within the same Congressional District (1st) due to family feud that re-exist in the area ("ubusan ng Lahit")
			Pampango				40			
			Pampango				2,040	2,346	-306	
							10			
			Madalag				22,440	25,806	-3366	The area in Madalag, Aklan was increased to 110 hectares from 85 hectares to accommodate the area from Oyang, Libacao, Aklan.
			Ma. Cristina				110			
			Ma. Cristina				17,340	19,941	-2601	
			Panipiason				85			
			Panipiason				5,100	5,865	-765	
							25			
			Ibajay				12,240	14,130	-1890	
							60			
			Aparicio				2,040	2,400	-360	
							10			
			Monlaque				4,080	4,692	-612	The original target of San Jose/Monlaque is 50 has. The 30 has. Were transferred to Minaa with the same Municipality.
							20			
			Minaa				6,120	7,038	-918	
							30			
			Malinao				20,400	23,460	-3060	
							100			
			Sugnod				10,200	11,730	-1530	
							50			
			Osman				10,200	11,730	-1530	
							50			
			Malay				10,200	11,730	-1530	
							50			
			Nabaoy				10,200	11,730	-1530	
							50			
			Makato				6,120	7,038	-918	
							30			
			Bagong Barrio				6,120	7,038	-918	
							30			
3	Plantation establishment (ha)	area prepared and planted, ha.	AKLAN				400	400	0	
			Libacao				50	50	0	The area in Libacao, Aklan was reduced to 50 hectares and transferred to Madalag, Aklan within the same Congressional District (1st) due to family feud that re-exist in the area ("ubusan ng Lahit")
			Manika				40	40	0	
			Pampango				10	10	0	
									0	
			Madalag				110	110	0	The area in Madalag, Aklan was increased to 110 hectares from 85 hectares to accommodate the area from Oyang, Aklan.
			Ma. Cristina				85	85	0	
			Panipiason				25	25	0	
			Ibajay				60	60	0	
			Aparicio				10	10	0	
			Monlaque				20	20	0	
			Minaa				30	30	0	
			Malinao				100	100	0	
			Sugnod				50	50	0	
			Osman				50	50	0	
			Malay				50	50	0	
			Nabaoy				50	50	0	
			Makato				30	30	0	
			Bagong Barrio				30	30	0	
4	Maintenance and Protection	area maintained and protected, ha.					1,246	1,246	0	
-	1st year Maintenance and Protection	area maintained and protected, ha.								
	Bamboo		AKLAN				400	400	0	

OPERATING UNIT: **PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE**

CODE	PROGRAM, ACTIVITIES, PROJECTS (PAPS)	PERFORMANCE INDICATORS	PENRO	CENRO	UACS CODE	TARGET	ACCOMPLISHMENT	VARIANCE	PERSON/UNIT RESPONSIBLE (REMARKS/JUSTIFICATION FOR THOSE ACTIVITIES WITH LOW AND HIGH PERCENTAGE ACCOMPLISHMENT)
						AS OF FOURTH QUARTER	TO DATE		
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(9)	(10)	(21)
			Libacao			50	50	0	
			Manika			40	40		
			Pampango			10	10		
			Madalag			110	110	0	
			Ma. Cristina			85	85		
			Panipiason			25	25		
			Ibajay			60	60	0	
			Aparicio			10	10		
			Monlaque			20	20		
			Minaa			30	30		
			Malinao			100	100	0	The area in Libacao, Aklan was reduced to 50 hectares and transferred to Madalag, Aklan within the same Congressional District (1st) due to family feud that re-exist in the area ("ubusan ng Lahit")
			Sugnod			50	50		
			Osman			50	50		The area in Madalag, Aklan was increased to 110 hectares from 85 hectares to accommodate the area from Oyang, Aklan.
			Malay			50	50	0	
			Nabaoy			50	50		
			Makato			30	30	0	
			Bagong Barrio			30	30		
-	2nd year Maintenance and Protection	area maintained and protected, ha.							
			AKLAN			840	840	0	
		Bamboo	AKLAN			800	800	0	Contract was awarded to the respective PO's dated March 5, 2021. Notarized and obligated
			Libacao			95	95	0	
			Madalag			158	158	0	
			Ibajay			224	224	0	
			Malinao			143	143	0	
			Tangalan			50	50	0	
			Malay			130	130	0	
		Clonal							
			AKLAN			40	40	0	Contract was awarded to Jawili Bantay Kalikasan Workers Association dated April 22, 2021
			Tangalan			40	40		
-	3rd year Maintenance and Protection	area maintained and protected, ha.							
			AKLAN			5.60	5.60	0	
		Nipa	Balete (Calizo)			5.60	5.60		
6.	Hiring of EO's	ENR Officer hired, no.	AKLAN			7	7	0	
8	Project Monitoring and Supervision								
	Support to Contingency Fund								
	Support to Senior/Youth/PWDA								
9	Jobs Generated	jobs generated, no.				437	1,618	-1181	
12	Maintenance of Clonal Nurseries								
		clonal nurseries maintained, no.				1	1	0	Planted - 10,300 cloned seedlings
		No. of seedlings produced, no.				20,000	20,506	-506	
10.	Maintenance of Modernized and Mechanized Nursery	MMFN maintained, no.							
		Mechanized nursery maintained with quality seedling production, no.	AKLAN			1	1	0	
		Seedlings produced				1,000,000	1,000,000	0	

OPERATING UNIT: **PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE**

CODE	PROGRAM, ACTIVITIES, PROJECTS (PAPS)	PERFORMANCE INDICATORS	PENRO		CENRO	UACS CODE	TARGET	ACCOMPLISHMENT	VARIANCE	PERSON/UNIT RESPONSIBLE (REMARKS/JUSTIFICATION FOR THOSE ACTIVITIES WITH LOW AND HIGH PERCENTAGE ACCOMPLISHMENT)
			AS OF FOURTH QUARTER	TO DATE						
(1)	(2)	(3)	(4)	(5)	(5)	(6)	(7)	(9)	(10)	(21)
	orientation/briefing/meetings conducted	Written Communications Prepared/					59	102	-43	
		coordination meeting/orientation conducted					59	59	0	PSA Aklan and PSA Antique
	3.Socio Economic Assessment, Community Resource Mapping/ Adaptive Capacity Survey/KII/FGD/ Infrastructure Survey,	Barangays					27	27	0	
		Project Support Staff Hired					1	1	0	
		Forms Encoded					1,380	1,380	0	
		Data Processed					1	1	0	
		Report Prepared					1	1	0	
	4 Soil Assessment for Bulk Density data	Assessment conducted					1	1	0	
		Sampling conducted					1	1	0	
		Data Processed					1	1	0	
		Report Submitted					1	1	0	
	5. Hydrology and Water Quality									conducted with DENR-EMB R6
	5.1. Water Quality	Sampling sites identified					3	3	0	February to August, 2021
		Sampling conducted					10	10	0	EMB released result
		Report prepared					11	11	0	
		Project Support Staff Hired					1	1	0	
	6. Infrastructure Survey	Barangays surveyed					20	20	0	Survey was halted by EO No.
		Database encoded					20	20	0	005-C series of 2021 issued
									0	by the Provincial Government
									0	of Aklan.
									0	Whole Aklan under MECQ
	8. Preparation of Thematic/ Characterization Maps/Vulnerability Assessment Maps/Site maps	Maps Prepared, no.					38	38	0	
	9. Draft Report Preparation	Draft report prepared					1	1		Advanced copy submitted thru email on Aug. 30
	10. Draft Report Submission to DENR-Region 6/FMB	Draft report submitted to DENR Region 6					1	1		Draft officially submitted thru email on Sept. 10, 2021
	11.. Report Presentation to DENR-R6/CO/FMB	Report presented during regional technical review					1	2	-1	Presented to DENR Region 6 on Sept. 23, 2021 Presented to DENR-ERDB on Nov. 25, 2021
	12. Stakeholder's Consultation	Stakeholder's consultation conducted					1	1	0	November 11, 2021
	13. Report Finalization and Submission/Endorsement to DENR-FMB thru DENR Region 6	Report Finalized and Submitted/Endorsed to DENR-FMB thru DENR Region 6					1	1	0	Submitted Characterization cum VA Report to DENR-FMB thru DENR Region 6 on November 23, 2021
	PMS	Project Monitoring and Supervision								
	Support to Contingency									
	Support to senior/youth PWD									
	SAA # RVI-101-2021-01-001	Soil Conservation and Watershed Management								
	Construction of Structural Measures									
	Construction of Impounding System	Small Water Impounding Structure constructed, cu.m.	AKLAN	Ibajay River Watershed			50	74.9	-25	The construction of Small Water Impounding Structure (SWIS) was completed on August 9, 2021 with a remaining balance/savings of P 1,351,531.93. The Office has a proposal to construct additional 24.9 cu.m. of SWIS adopting the Adjacent and Contiguous mode of procurement. Regional Office approved the construction of additional 24.9 cu.m. of SWIS. (2 units of SWIS constructed/completed)
								50		
								24.9		
	SAA #RVI-101-2021-06-038	In support to the establishment of Small Water Impounding System (SWIS)	AKLAN							
	SAA #RVI-101-2021-09-077	Allotment intended for the implementation of CBFM-CARP livelihood Projects	AKLAN							
	SAA #RVI-101-2021-12-094	Allotment for the conduct of Organizational Development and Skill Enhancement Training - CARP	AKLAN							
	CONTINUING									
	National Greening Program									
	Enhancement of NGP Graduated Sites	Area maintained and protected, has.	AKLAN				350	350	0	
		NGP CY 2013	Tangalan				200	200	0	Downloaded SAA RVI-2020-11-087. The seedlings for replanting taken from the MMFN in Jawili, Tangalan, Aklan
			Napatag				200	200	0	
		NGP CY 2013	Malinao				91	91	0	
			Osman				14	14	0	

